ECS Configuration Change Request Page 1 of Page(s)

1. Originator 2. Log Date: 3. CCR#: 4.Rev: | 5. Tel: 6. Rm#: | 7. Dept.

Cherry Kenney 07/21/03 03-0512 — 301-925-0342 3000R SE

8. CCR Title: TE_6A.07_HEG.02

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 21July03

Cherry A. Kenney s/ 07/21/03 I CCR

13. Office Manager Signature/Date 14. Category of Change: 15. Priority: (If “Emergency”
Other fill in Block 27).

Carolyn Whitaker /s/ 07/21/03 Emergency

16. Documentation/Drawings Impacted (Review and submit 17. Schedule 18. Cli(s) Affected:HEG

checklist): Impact:

19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:

6A 21July03 None - Under 100K

22. Source Reference: [CINCR (attach) [JAction Item [J]Tech Ref. [[JGSFC []Other:
37567, 37800

23. Problem: (use additional Sheets if necessary)
Heg tool does not handle data that crosses the international dateline properly. Lack of shortname in the metadata prevents user from
using HEG

24. Proposed Solution: (use additional sheets if necessary)
Deliver TE_6A.07_HEG.02 to all DAACs.

25. Alternate Solution: (use additional sheets if necessary)
Wait until next HEG delivery.

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Identified HEG problems will continue.

27. Justification for Emergency (If Block 15 is “Emergency”):
NSIDC DAAC does not have a way to use the HEG capabilities as promised to the science community. Datapool orders
are not completing in an appropriate amount of time which causes system resources to be unavailable.

28. Site(s) Affected: XIEDF [XPvC [XVATC [XEDC X GSFC XLaRC [XINSIDC [IsSMC [JAK []JPL
[JEOC []IDG TestCell []Other

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): Disposition: [Approved| App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Byron V. Peter 7121
yro eters [/s/ 07/21/03 FWd/ECS
33. M&O CCB Chair (Sign/Date): Disposition: |éggroved| App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Pamela Johnson /s/ 07/21/03
Fwd/ECS
34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS

CMO01JAO0O Revised 8/2/02 ECS/EDF/SCDV/M&O




ADDITIONAL SHEET

CCR #: 03-0512 Rev: — Originator: Cherry Kenney
Telephone: 301-925-0342 Office: 3000R

Title of Change: TE_6A.07_HEG.02
Actions

ClearCase

Please make one SOLS8 (sun5.8) tar file from the 6A07EBF1 baseline for the following binaries:
/ecs/formal/STAGE/OSS/bin/sun5.8/resample
/ecs/formal/STAGE/OSS/bin/sun5.8/hegtool
Please name this tar file TE_6A.07_HEG.02
Block 22&23 continued from page 1
ECSed37567 SEV2 NSIDC Datapool HEG Orders impacting system resources
ECSed37800 SEV3 EDF Lack of Shortname stops user from using HEG.
PATCH DEPENDENCIES --
The new HEG tool can be installed on top of any previously delivered version of HEG.
DAAC Installation Instructions:
A. PRE-INSTALLATION:
1. Copy the *SOLB8* tar files into the <staging_area>/SOLS8 directory
2. Un tar the SOLS tar file using the unix command tar -xfv
B. INSTALLATION:
1. login to the host where the .EcOsHg.pkg is installed (xxdps01)
2 cd /usr/ecs/<MODE>/CUSTOM/bin/OSS

cp <staging_area>/<SOL8>/resample
cp <staging_area>/<SOL8>/hegtool

chmod 775 resample hegtool

C. CONFIGURATION:
None
D. DATABASE:
None
E. POST-INSTALLATION:
None

IMPORTANT NOTES:



NONE
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